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The MnDOT Office of Public Engagement & Constituent 
Services is evaluating how MnDOT and other states are 
working to mitigate the impacts of construction projects 
on local businesses. Successful approaches are being 
sought in the areas of communication strategies, 
construction techniques that mitigate noise and project 
duration, and outreach to business owners from 
minority communities or those with limited proficiency 
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To inform this evaluation, a survey was distributed to 
selected state transportation agencies and Minnesota 
municipal transportation agencies that examined the 
practices and experience of these agencies in mitigating the impacts of construction projects. This Transportation 
Research Synthesis presents the findings of that survey, including brief case studies of 11 successful construction 
projects in Minnesota and other states. The results of a limited literature search supplement the survey results.   
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Mitigating Construction Impacts on Local Businesses: A Survey of 

Practice  

Introduction  

The MnDOT Office of Public Engagement & Constituent Services is updating its guidance on the mitigation of 

transportation construction impacts on nearby businesses. MnDOT is particularly interested in best practices in 

communication strategies and outreach to affected businesses, tools and resources available through new 

technology, construction techniques that mitigate noise and project duration, and best practices for engaging 

with business owners from minority communities or communities with limited proficiency in English.  

To inform its updated guidance for mitigating construction impacts on local businesses, MnDOT sought 

information from state departments of transportation (DOTs) and Minnesota municipal transportation agencies 

expected to have experience with mitigation practices. This Transportation Research Synthesis presents the 

findings from a survey of transportation agencies, including the effectiveness of tools related to communication, 

construction, and business accommodation and compensation. Results of a limited literature search supplement 

survey findings.  

Summary of Findings  

Survey of Practice 

An online survey was distributed to selected members of the American Association of State Highway and 

Transportation Officials (AASHTO) Committee on Construction and to selected municipal area transportation 

agencies. Eleven representatives from six state transportation agencies—Michigan, Minnesota, Oregon, 

Pennsylvania, Vermont and Wisconsin—and one Minnesota municipal transportation agency—Metropolitan 

Council—responded to the survey. Below are highlights of the survey results in five topic areas: 

 Policies and programming. 

 Mitigation tools and practices. 

 Liaisons and partnerships. 

 Assessment of mitigation tools and practices. 

 Case studies. 

A goal of this information-gathering effort was to identify how other state practices differed from current 

Minnesota strategies and activities. The survey findings did not uncover common, consistent practices used by 

other states or Minnesota agencies in any of the topic areas. Instead, respondents reported a range of strategies 

and practices in all areas. 

Following the discussion of survey results is a Related Resources section that presents the findings from the 

limited literature search.  
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Policies and Programming 

Mitigation Policies and Procedures 

Among the respondents providing information about mitigation policies and procedures, only the Vermont 

Agency of Transportation reported having published guidelines for engaging the public. Michigan DOT currently 

uses a series of best practices for engaging with businesses that may be used along with pilot efforts in the Every 

Day Counts, Round 5 (EDC-5) virtual public involvement initiative to create future policies and procedures. The 

Metropolitan Council follows federal environmental commitments for noise, vibration, dust, detour notifications 

and other issues. Wisconsin DOT relies on two resources: the agency’s In This Together program, an online 

resource that facilitates efforts for the agency, businesses and communities to work together before and during 

a construction project; and the public involvement guidance from its Facilities Development Manual. 

Vermont was also the only state participating in the survey that had specific guidance for different types and 

scales of construction projects. Oregon DOT places more emphasis on the specific types of impacts on 

businesses, regardless of project size or type. Wisconsin DOT addresses construction mitigation on a project-by-

project basis. 

Assistance for Minority Communities 

Translation services was the only form of assistance cited by survey participants for businesses serving minority 

communities or those with limited English language proficiency. The range of translation services varied 

considerably, from keeping translators on retainer to using online translation resources and producing 

informational materials in multiple languages.  

Leadership 

In most transportation agencies participating in the survey, responsibility for construction impact mitigation falls 

to staff in agencies’ construction operations, public information, or construction operations and public 

information areas. In MnDOT’s District 7, responsibility varies depending on the stage of the project or project 

circumstances. In Oregon, the construction project manager and area manager are primarily responsible, 

however the construction section at the agency’s headquarters is also a resource. In Wisconsin, the Office of 

Public Affairs provides general department guidance, and region communications managers work directly with 

staff in the field. 

Mitigation Tools and Practices  

Respondents assessed the effectiveness of three categories of tools frequently used to mitigate the impacts of 

construction on local businesses: 

 Communication tools. 

 Construction-related tools. 

 Business accommodation and compensation tools.  

Communication Tools 

Survey respondents rated the effectiveness of a series of communication tools in their agencies’ efforts to 

mitigate the impacts of construction. These tools included meetings and traditional communications such as 

mailings, emails and flyers. Construction project websites and preconstruction meetings were rated quite 

effective or highly effective (the higher ratings on the scale) followed by regular meetings with business owners 
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during construction and public meetings. Most respondents considered traditional communications effective (a 

midrange rating). 

Respondents also rated the effectiveness of social media tools, giving Twitter and Facebook higher ratings (quite 

effective or highly effective) followed by YouTube. Most respondents either don’t use LinkedIn to mitigate the 

impacts of construction or rated it as ineffective.  

Three respondents provided information about other useful communication tools. In addition to virtual town 

hall meetings, Michigan DOT has used project visualization videos for complex or innovative project designs such 

as diverging diamond interchanges. The Vermont Agency of Transportation has hired a local community liaison 

for some projects that significantly impact local businesses, and Wisconsin DOT’s Southeast Region frequently 

uses one-page construction project briefs that summarize project information for stakeholders. 

Construction-Related Tools 

Three construction-related strategies—on-site signage, alternative parking for affected businesses and staging 

incentives—were rated effective; on-site signage and staging incentives also earned higher ratings. Four of 11 

respondents do not use alternative parking options or rated them ineffective. 

Other construction-related strategies reported by respondents included a “get in, stay in, get out” approach to 

mitigate construction time; A+B bidding; incentives or disincentives; and working with the local community in 

construction project planning. 

Business Accommodation and Compensation Tools 

Among the three categories of tools and strategies rated in this survey, respondents reported the least 

experience with business accommodation and compensation tools. Coordinating construction activity timing 

with business owners received the highest ratings, followed by advertising campaigns or funding, and project 

hotlines for public input and/or complaints. Nine respondents rated financial compensation for loss of business 

as either ineffective or a strategy their agencies don’t use. 

Impact of Tools on Project or Contract Cost 

Respondents were asked to describe how the most effective tools from all three categories impacted project or 

contract cost. Some respondents commented on specific tools or strategies that impacted cost while others 

addressed project impacts overall. Tools that require staff time and involvement tended to be the most 

effective. These included meetings with businesses, construction timing coordination and social media use. 

Successful plans—those that balance community and contractor needs—are key in Wisconsin DOT’s Southeast 

Region. 

Liaisons and Partnerships 

Most of the agencies participating in the survey use internal staff as project liaisons between the agencies and 

affected businesses. Three community outreach coordinators at the Metropolitan Council serve as liaisons to 

businesses. In Oregon and Pennsylvania DOTs, liaison activities are shared among several agency offices, 

depending on the phase of the project or project needs. Wisconsin DOT’s five regions each employ a 

communications manager who works with agency staff and consultants to guide outreach communications 

during design and construction. 

Wisconsin DOT’s Northeast and Southeast regions have used consultants to fill this role; the Southeast Region 

has also used an official liaison paid in whole or in part with project funds for larger, long-term projects. 
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Vermont Agency of Transportation has supported a paid community liaison in addition to or instead of an 

outreach consultant, and MnDOT District 4 project plans include a pay item that requires the contractor to 

provide a business liaison. 

Respondents described a range of partnerships and activities with other state and local agencies or community 

organizations to assist businesses in mitigating construction impacts. Chambers of commerce, economic 

development groups, and other community or professional groups were among the most frequently cited 

organizations and associations. 

Assessment of Mitigation Tools and Practices 

Post-Project Evaluations 

Only three agencies have undertaken post-project evaluations to determine the success of construction impacts 

mitigation measures. MnDOT District 4 collects customer feedback during construction while Michigan DOT 

gathers stakeholder feedback during post-construction review meetings. Some consultants in Vermont conduct 

post-project surveys with stakeholders, but results have not been aggregated.  

Ineffective Tools and Practices 

Among the tools and practices identified as ineffective in mitigating and communicating the impacts of 

construction were project hotlines, public meetings, email and some traditional mailings. The Oregon DOT 

respondent shared two areas that may result in negative impacts to construction projects:  

 Rights of way negotiations: Failing to settle rights of way before construction can lead to project delays 

and delay claims by the contractor. 

 Transition from design to construction: A clear, smooth transition will ensure business owner 

agreements are honored. 

Potential Tools and Practices  

Two respondents described construction impact mitigation efforts that have not been implemented because of 

cost or other limitations. The Metropolitan Council considers an “open for business” approach along 

construction corridors as potentially beneficial. The organization is trying to obtain funding with project partners 

for this practice in the future. Two potential practices are under consideration in MnDOT’s District 7: advertising 

share and contributions, and more dedicated staff and resources for liaison interactions and communication. 

Case Studies  

Eight respondents described recent construction projects for which mitigation of construction impacts on 

businesses was considered successful or demonstrated best practices, and in follow-up research two agency 

representatives provided three more cases from rural areas. Projects described by these respondents varied and 

included a diverging diamond interchange, mini-roundabouts, a 100-year-old bridge replaced by a tunnel, and 

other urban reconstruction. Key findings from these case studies are presented in the following topics: 

 Project description. 

 Number and types of affected businesses. 

 Preconstruction activities with businesses to mitigate impacts. 

 Activities during construction to mitigate impacts. 
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Among these success stories is a major, multiyear project in southwestern Wisconsin to reconstruct and expand 

US 18/State Highway 151 (Verona Road). The local community and businesses have formed the Verona Road 

Business Coalition, which has been very active in engaging its members and construction staff on the project’s 

progress. 

Related Resources 

Supplementing the survey results are publications sourced through a limited literature search. These resources 

include national and state reports and journal articles that evaluate the mitigation of construction impacts on 

local businesses. 

Next Steps 

Going forward, MnDOT may wish to consider: 

 Examining Vermont Agency of Transportation’s policy for engaging local businesses and the public to 

mitigate construction impacts on businesses. 

 Reviewing the 11 case studies summarizing other agencies’ success stories, and contacting the project 

manager and community liaison for the Verona Road project in southwestern Wisconsin and for the 

Middlebury bridge and rail project in Vermont. 

 Following up with Wisconsin DOT representatives for updates about the state’s revisions to its In This 

Together program. 

 Contacting Michigan DOT for additional information about the best practices used to engage local 

businesses and the agency’s pilot efforts with the Every Day Counts, Round 5 (EDC-5) virtual public 

involvement initiative. 
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Mitigating Construction Impacts on Local Businesses: A Survey of 

Practice 

Introduction  

The MnDOT Office of Public Engagement & Constituent Services is exploring how MnDOT and other states are 

currently working to mitigate the impacts of their construction projects on nearby businesses. Successful 

approaches are being sought in the areas of communication strategies, construction techniques that mitigate 

noise and project duration, and outreach to business owners from minority communities or those with limited 

proficiency in English. MnDOT will use this information to begin the process of updating its guidance in this area.  

Survey of Practice 

To gather information about mitigation practices, an online survey was distributed to two groups of potential 

respondents: 

 Selected members of the American Association of State Highway and Transportation Officials (AASHTO) 

Committee on Construction. 

 Selected officials from Minnesota municipal area transportation agencies.  

Survey questions are provided in Appendix A. The full text of survey responses is presented in a supplement to 

this report. 

Six state transportation agencies participated in the survey:  

 Michigan.  

 Minnesota (two responses). 

 Oregon.  

 Pennsylvania.  

 Vermont.  

 Wisconsin (four responses). 

One municipal transportation agency responded to the survey: 

 Metropolitan Council.  

Survey results are presented in the following topic areas: 

 Policies and programming.  

 Mitigation tools and practices.  

 Liaisons and partnerships. 

 Assessment of mitigation tools and practices.  

 Case studies.  

At the direction of the Technical Advisory Panel, researchers followed up with survey respondents for 

clarification on the use of certain tools, descriptions of community liaison relationships and additional case 
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studies focused in rural areas. Supplementing these survey results are findings from a limited literature search, 

which are provided in Related Research beginning on page 29. 

Policies and Programming 

Respondents were asked to describe their agencies’ construction mitigation policies and practices, including 

information about the staff or business areas within the agency responsible for implementing and overseeing 

these policies and practices. Survey responses are summarized below in the following topic areas: 

 Mitigation policies and procedures. 

 Policies for different project types. 

 Assistance for businesses serving minority communities. 

 Leadership. 

Mitigation Policies and Procedures  

Respondents were asked to describe any documented policies or procedures their agencies have in place for 

mitigating construction impacts on businesses. Of the agencies responding to this question, only one—Vermont 

Agency of Transportation—provided published guidelines for engaging the public (see Related Resources, 

page 8). Two agencies—Michigan DOT and the Metropolitan Council—currently do not have documented 

policies or procedures on this topic. The Michigan DOT respondent added that the agency does have a series of 

best practices for engaging with businesses and these, along with pilot efforts with the Every Day Counts, Round 

5 (EDC-5) virtual public involvement initiative, may yield policies and/or procedures in the future. The 

Metropolitan Council respondent noted that the organization follows federal environmental commitments for 

noise, vibration, dust, detour notifications and other issues. 

The respondents from Minnesota, Oregon and Wisconsin DOTs took different approaches to providing policy 

and procedure information, some addressing specific policies and programs within their states while others 

focused on the timing of mitigation plan development: 

Minnesota. District 7 develops project management and communications plans with businesses to mitigate 

the impact of construction. Using or adopting policies and procedures from statewide efforts (for example, 

the Business Impacts Checklist and Guidance and “In This Together,” drafted in 2009 and 2010, 

respectively), district representatives have created specific tools and tactics that are unique and customized 

for the community and each project. 

Oregon. Most mitigation of construction impacts on businesses occurs during project development and 

design. The agency lists the state’s obligations, outlining all right of way impacts and agreements made 

during this phase to share with the construction office. Examples of mitigation efforts include restoring a site 

to its original condition if damage occurs during a project, compensating a business owner for a construction 

easement for staging or paying a business owner for taking down business signage. 

Wisconsin. Three Wisconsin DOT respondents—the Central Office, Northeast Region and Southwest 

Region—cited the state’s In This Together program, an online resource that encourages the agency, 

businesses and communities to work together before and during a construction project (see Related 

Resources, page 9). The site currently offers links to a workbook, case studies and sample materials, 

including brochures, promotional campaigns, newspaper advertisements and signs. The agency is currently 

revising this program and is expecting to launch the new program soon. 
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The Central Office also obtains public involvement guidance from Chapter 6 of Wisconsin DOT’s Facilities 

Development Manual (see Related Resources, page 9). The Southwest Region also allows temporary 

business signage during construction. The permit is completed by the business or businesses, and is signed 

and approved by construction staff. 

The Southeast Region consults with the agency’s Bureau of Traffic Operations director. 

Related Resources 

National Guidance 

“Virtual Public Involvement,” Every Day Counts, Center for Accelerating Innovation, Federal Highway 
Administration, undated. 
https://www.fhwa.dot.gov/innovation/everydaycounts/edc_5/virtual_public_involvement.cfm 
Michigan DOT is actively involved in a pilot effort related to this initiative. From the website:  

Virtual public involvement supports agencies’ efforts to engage the public more effectively by 

supplementing face-to-face information sharing with technology. … Nearly all State DOTs and most local 

agencies use websites to post information about their activities. With the increased use of social media tools 

and mobile applications, the public can access user-friendly features such as online videos, podcasts, 

crowdsourced maps, and other interactive forums to receive information and provide input. 

These new opportunities for information sharing and public involvement in the transportation planning, 

programming, and project development process include, but are not limited to, telephone town halls, online 

meetings, pop-up outreach, social meetings/meeting-in-a box kits, story maps, quick videos, crowdsourcing, 

survey tools, real-time polling tools, social media following, visualization, and working with bloggers. 

State Guidance 

Vermont 

Engaging the Public: Outreach Guidelines for Projects, Plans and Other Agency Activities, Vermont Agency of 
Transportation, June 2017. 
https://vtrans.vermont.gov/sites/aot/files/highway/documents/publications/VTransPublicInvolvementGuide20
17.pdf 
From the website:  

This guide was prepared to enhance public involvement, encourage active participation, and lead to 

improved transportation decision making. Virtually every activity the Agency undertakes impacts a wide 

range of stakeholders — people, agencies, or groups having an interest or a “stake” in the project or activity. 

This could include other departments within VTrans, the traveling public, emergency responders, truck and 

bus companies, businesses, other agencies, and many other groups of people. It is especially important to 

include our most vulnerable populations that have traditionally been underserved, such as low income or 

minority populations. Different stakeholder groups can have unique, and sometimes conflicting, needs and 

desires related to Vermont’s transportation infrastructure. 

 

Section 1.6 (page 11 of the report, page 17 of the PDF) provides a summary of communication tools based on 

project impact. 

 

 

https://www.fhwa.dot.gov/innovation/everydaycounts/edc_5/virtual_public_involvement.cfm
https://vtrans.vermont.gov/sites/aot/files/highway/documents/publications/VTransPublicInvolvementGuide2017.pdf
https://vtrans.vermont.gov/sites/aot/files/highway/documents/publications/VTransPublicInvolvementGuide2017.pdf
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Wisconsin 

In This Together, Wisconsin Department of Transportation, undated. 
https://wisconsindot.gov/Pages/projects/in-together/default.aspx 
This web page describes Wisconsin DOT’s program to facilitate communication and planning with local 

businesses in construction areas. The site currently includes links to a workbook, case studies and sample 

promotional materials. The program is currently under revision; an updated program is expected to launch soon. 

 
Chapter 6, Public Involvement, Facilities Development Manual, Wisconsin Department of Transportation, 
November 30, 2018. 
https://wisconsindot.gov/rdwy/fdm/fd-06-05.pdf#fd6-5-20 
This chapter includes policies and procedures for developing and administering Wisconsin DOT’s public 

involvement process. Section 6-5-20 (page 7 of the report) addresses the requirement to incorporate translation 

needs in public involvement plans. 

 
Policies for Different Project Types  

Respondents were asked to describe policies that address different types and scales of construction projects. 

Among the states responding to this question, only Vermont provided specific guidance. Two state DOTs—

Minnesota and Oregon—tailor construction mitigation based on the type of impact to a project. Wisconsin DOT 

addresses construction mitigation on a project-by-project basis. Survey responses are summarized below. 

Specific guidance. Section 1.6 of Vermont Agency of Transportation’s public involvement guide (see Related 

Resources, page 8) summarizes communication tools appropriate for low-, medium- and high-impact 

projects. According to the respondent, the agency is developing additional guidance.  

Type of impact. The respondent from MnDOT District 4 reported that the agency has more contact with 

businesses for urban reconstruction projects because of the above-average impacts to the businesses, such 

as customer access during construction. Oregon DOT also places more emphasis on the specific types of 

impacts on businesses, regardless of project size or type.  

Project by project. Three of the four Wisconsin DOT respondents indicated that their agencies approach 

communication and mitigation on a project-by-project basis: 

 The respondents from Wisconsin DOT’s Central Office, Northeast Region and Southwest Region 

noted that the amount of business outreach and involvement differs depending on the project and 

its complexity. A public involvement plan is developed for each that matches the outreach to the 

stakeholders based on the impacts of the project. The Wisconsin DOT Central Office respondent 

added that region communication staff works with engineers “from scoping to construction to 

determine right-size methods of communication throughout project delivery.” 

 The Wisconsin DOT Southwest Region respondent provided details about the Verona Road project—

a major, multiyear project to reconstruct and expand US 18/State Highway 151 (see Case Studies, 

page 28). The local community and businesses formed the Verona Road Business Coalition, which 

has been “extremely active” in engaging its members and construction staff to ensure everyone is 

up to date on the project’s progress.  

Other. Wisconsin DOT’s Southeast Region consults with the agency’s Bureau of Traffic Operations director 

to address different types and scales of construction projects. 

https://wisconsindot.gov/Pages/projects/in-together/default.aspx
https://wisconsindot.gov/rdwy/fdm/fd-06-05.pdf#fd6-5-20
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Assistance for Businesses Serving Minority Communities 

Among the states participating in the survey, assistance to business owners serving minority communities or 

those with limited English language proficiency is focused on translation services. Respondents described a 

range of services, from keeping translators on retainer to using online translation resources and producing 

informational materials in multiple languages. Table 1 summarizes agency practices, when provided. 

Table 1. Agency Practices for Businesses Serving Minority Communities 

State/Agency Practice 

Michigan 
Translator services are kept on retainer for engaging with local businesses or 
contractors, when necessary. 

Metropolitan 
Council 
(Minnesota) 

Engagement policies require the organization to consult with affected groups before 
any consultation or work begins to assess the groups’ engagement needs and 
expectations, including language requirements. Several vendors provide on-site 
interpretation services, as well as specific translation services for different resources. 

MnDOT District 4 
Because of very few projects requiring this type of assistance, District 4 coordinates 
communication efforts as needed, for example, ensuring that a family member is 
available to assist in communicating with MnDOT Construction staff. 

MnDOT District 7 District 7 provides translators when requested and also uses Google Translate. 

Oregon 

The agency identifies the most commonly spoken languages in the area before 
deciding whether to translate flyers and other materials. If projects require a robust 
environmental review process, the agency conducts early interviews with stakeholders 
in immigrant and minority communities to determine the best outreach strategies. For 
example, during the environmental phase of one project, the agency conducted 
community walks in Spanish, Vietnamese, Russian and Chinese. For a value pricing 
feasibility study, the agency held focus groups in Spanish, Vietnamese, Chinese and 
Russian, and met with African American and Native American community groups. 

Vermont 
The agency translates project information and uses other outreach tools for minority 
communities when needed, for example, for projects along the Canadian border. 

WisDOT Central 
Office 

Section 6.5.20 of the agency’s Facilities Development Manual (see Related Resources, 
page 9) requires translation needs to be incorporated in public involvement plans. 

WisDOT North-
east Region 

The Northeast Region creates materials in multiple languages to reach specific 
communities that may be impacted by a project. 

WisDOT South-
west Region 

While no financial assistance is available, the Southwest Region “strives to be 
transparent” and uses multiple communication methods for all construction projects. 
Outreach materials include mailings, posters at community centers, newsletters, 
website postings, phone contacts, email updates and social media. Outreach materials 
are translated into another language, depending on the community.  
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Leadership 

In most transportation agencies participating in the survey, responsibility for construction impact mitigation for 

local businesses falls to construction operations, public information, or construction operations and public 

information staff. In MnDOT’s District 7, responsibility varies depending on the stage of the project or 

circumstance, ranging from state construction resident engineers and public engagement staff to construction 

supervisors and inspectors. The Oregon DOT respondent noted that while the construction project manager and 

area manager primarily work together to implement mitigation practices, the construction section at the 

agency’s headquarters is also a resource. The respondent from Wisconsin DOT’s Central Office reported that the 

Office of Public Affairs provides general department guidance but the region communications managers work 

directly with staff in the field. Wisconsin DOT’s Southeast Region consults with the agency’s Bureau of Traffic 

Operations director. Table 2 summarizes survey responses. 

Table 2. Responsibility for Implementing Construction Mitigation Policies 

Area of 
Responsibility 

State/Agency Description 

Construction 

Michigan,  
MnDOT District 4, 
MnDOT District 7, 

Oregon, Pennsylvania, 
Vermont 

Michigan. Construction Operations engineer. 

MnDOT District 4. MnDOT Construction engineer. 

MnDOT District 7. Varies by project. Includes: 

 Assistant district engineer. 

 Resident engineers. 

 Supervisors and inspectors. 

Oregon:  

 Construction project manager. 

 Area manager. 

 DOT Construction section. 

Pennsylvania. Construction Quality Assurance section chief. 

Vermont. Construction engineer. 

Public Affairs 

MnDOT District 7, 
WisDOT Central Office, 

WisDOT Northeast 
Region, WisDOT South-

west Region 

MnDOT District 7. Public Engagement coordinator. 

WisDOT Central Office. Office of Public Affairs and region 
communications managers. 

WisDOT Northeast Region. Office of Public Affairs. 

WisDOT Southwest Region. Region project communications 
manager. 

Other 
Metropolitan Council, 

WisDOT Southeast 
Region 

Metropolitan Council. Various areas within the organization. 

WisDOT Southeast Region. Bureau of Traffic Operations 
director. 

 

Several respondents provided contact information for staff members within their organizations who are directly 

responsible for mitigation activities. This contact information, when provided, is given in Appendix C.  
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Mitigation Tools and Practices 

Respondents were asked to assess the effectiveness of a series of tools frequently used to mitigate the impacts 

of construction on local businesses. The tools were presented in three categories:  

 Communication tools. 

 Construction-related tools and strategies. 

 Business accommodation and compensation tools.  

The following rating scale was used for all categories: 

 Do not use or ineffective. 

 Somewhat effective. 

 Effective. 

 Quite effective. 

 Highly effective. 

Respondents’ ratings for tools in each of these categories are summarized below. Following these ratings are 

respondents’ assessments of how the tools from all three categories impacted project or contract cost.  

Communication Tools  

Survey respondents rated the effectiveness of both traditional, face-to-face communication tools and social 

media in their agencies’ efforts to mitigate the impacts of construction. The following face-to-face or traditional 

tools were evaluated:  

 Public meetings. 

 Preconstruction meetings with business 

owners. 

 Regular meetings with business owners 

during construction. 

 Traditional communications (such as 

mailings, email, phone and flyers). 

 Construction project websites. 

 

 

Of these tools, construction project websites and preconstruction meetings received higher ratings on the 

effectiveness scale (quite effective or highly effective) followed by regular meetings with business owners during 

construction and public meetings. Most respondents rated traditional communications as an effective 

communication tool, including MnDOT District 7, which sends email updates through the GovDelivery platform 

for government agencies. In follow-up comments, WisDOT Southeast Freeways chief noted that his office relies 

on public information teams to reach out directly to area businesses to coordinate needs for signage and invite 

feedback, and relies on these relationships rather than on preconstruction meetings and regular meetings 

during construction activity. Survey responses are presented in Table 3. 
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Table 3. Communication Tools: Meetings, Traditional Communications and Websites 

State/Agency 
Public  

Meetings 
Preconstruction 

Meetings 

Regular 
Meetings 

During 
Construction 

Traditional 
Communications 

Construction 
Project 

Website(s) 

Michigan 
Quite 

effective 
Quite effective 

Quite 

effective 
Effective Effective 

Metropolitan Council 

(Minnesota) 

Quite 

effective 
Highly effective 

Highly 

effective 

Somewhat 

effective 

Quite 

effective 

MnDOT District 4 
Quite 

effective 
Quite effective 

Quite 

effective 
Effective 

Quite 

effective 

MnDOT District 7 
Somewhat 

effective 
Highly effective 

Somewhat 

effective 
Effective 

Quite 

effective 

Oregon 
Highly 

effective 
No response 

Somewhat 

effective 
Highly effective Effective 

Pennsylvania 
Highly 

effective 
Highly effective 

Quite 

effective 

Somewhat 

effective 

Quite 

effective 

Vermont Effective Quite effective 
Quite 

effective 
Effective Effective 

WisDOT Central Office Effective Effective Effective Effective Effective 

WisDOT Northeast Region Effective Effective Effective 
Somewhat 

effective 

Quite 

effective 

WisDOT Southeast Region 
Somewhat 

effective 
Don’t use  Don’t use  Quite effective 

Quite 

effective 

WisDOT Southwest Region Effective Highly effective 
Quite 

effective 
Effective 

Quite 

effective 

 

The effectiveness of the following social media platforms was rated: 

 Facebook. 

 Twitter. 

 LinkedIn. 

 YouTube. 

Among these tools, Twitter and Facebook received higher ratings on the effectiveness scale (quite effective or 

highly effective) followed by YouTube. Most respondents don’t use LinkedIn to mitigate the impacts of 

construction. The Metropolitan Council respondent noted that the organization does not regularly use 

Facebook, LinkedIn or YouTube for impact mitigation. 
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Wisconsin DOT’s Central Office respondent added that while some larger, complex projects have had Facebook 

accounts, most individual projects do not have Facebook or YouTube accounts. Instead, information is shared 

through the agency’s corporate account, when appropriate. The most suitable approach to communications is 

determined by each region through a project’s public involvement plan.  

Table 4 summarizes survey responses about the effectiveness of social media. 

Table 4. Communication Tools: Social Media  

State/Agency Facebook Twitter LinkedIn YouTube 

Michigan Highly effective Quite effective Don’t use Effective 

Metropolitan Council 

(Minnesota) 
Don’t use Effective Don’t use Don’t use 

MnDOT District 4 Effective Quite effective Don’t use Quite effective 

MnDOT District 7 Quite effective Quite effective Don’t use Don’t use 

Oregon Quite effective Quite effective Don’t use Effective 

Pennsylvania Quite effective Quite effective Effective Quite effective 

Vermont Effective Effective Effective Effective 

WisDOT Central Office 
Somewhat 

effective 

Somewhat 

effective 
Don’t use Don’t use 

WisDOT Northeast Region 
Somewhat 

effective 

Somewhat 

effective 
Don’t use 

Somewhat 

effective 

WisDOT Southeast Region Quite effective Quite effective No response Quite effective 

WisDOT Southwest Region Highly effective Highly effective Don’t use Highly effective 

 

Other Communication Tools 

Three respondents provided information about other communication tools that have been effective in 

mitigating the impacts of construction. The Michigan DOT respondent reported that project visualization videos 

for complex or innovative project designs such as diverging diamond interchanges have been of significant 

assistance in helping businesses understand impacts to them. Virtual town hall meetings, an EDC-5 best practice, 

have also been beneficial. Michigan DOT recently began using these meetings to supplement face-to-face town 

hall business engagement. 

The Vermont Agency of Transportation has hired a local community liaison for some projects that significantly 

impact local businesses. The liaison, who is hired through a grant to the town or city, focuses specifically on 

working with the business community on a day-to-day basis. For some projects, the agency has also created a 

local advisory committee that weighs in on defined project aspects, such as design. 

Wisconsin DOT’s Southeast Region frequently uses one-page construction project briefs that summarize the 

project and provide information that stakeholders need to know. The construction project manager approves 

the content and context of the brief to ensure accuracy. The brief can be leveraged on social media platforms as 
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an attachment or email, and also scaled down for door-to-door distribution. Also, the region conducts local 

officials meetings instead of business meetings to explain the construction plan, build trust with officials and 

emphasize the region’s commitment to excellence. 

Construction-Related Tools and Strategies  

Transportation agencies and contractors use construction-related strategies and techniques to ensure 

customers can access businesses during a construction project or to incentivize contractors to minimize routing 

or other traffic management impacts. Survey respondents rated the effectiveness of the following construction-

related tools and strategies in their agencies’ efforts to mitigate construction impacts: 

 On-site signage (such as “Businesses still open” or “Business this way”). 

 Alternative parking for affected businesses. 

 Staging incentives (such as detour rental fees and intersection closing time limits). 

Respondents rated all three strategies effective; on-site signage and staging incentives also earned higher 

ratings. Four of 11 respondents do not use alternative parking options. Several respondents supplemented their 

ratings with additional information related to these strategies or with details about other practices. 

Signage. The Michigan DOT respondent reported that the agency often uses “… is open to businesses,” 

although specific businesses or hours of operation are not listed. Alternate route signage to reach 

businesses is used on a case-by-case basis. Traffic special provisions are included in Michigan DOT contracts 

and often display the allowable hours of operation for the contractor, which may be based on local business 

needs. The respondent added that business coordination and a needs case is developed during the project 

planning phases. 

Staging. MnDOT District 4 considers planned staging to be highly effective, and Wisconsin DOT’s Central 

Office finds that email blasts during design and construction are very effective. 

Other strategies. Respondents from Wisconsin DOT’s Northeast and Southeast regions both referred to a 

“get in, stay in, get out” approach to mitigate construction time. In the Southeast Region’s urban freeway 

area, the agency closes the bridge, key ramp or roadway; rebuilds the area “extremely fast”; and commits to 

the reopen date. Area businesses appreciate the shorter impact duration, the respondent noted, although 

the approach is more impactful under a full closure. Major intersections have been closed for 10 days to 

complete all the work at once instead of several weeks or months. Occasionally, the region will provide 

incentives and disincentives for rebuilding key bridges. The respondent added that these additional 

strategies are only effective if the construction plan is “sound and achievable.” Other construction 

administration techniques used to mitigate contract time in Wisconsin DOT’s Northeast Region include A+B 

bidding and incentives or disincentives. 

Other respondents cited the importance of working with the local community in construction project 

planning. Vermont Agency of Transportation works with the community to identify the best time of year for 

a closure or work period to avoid peak tourist seasons, special community events and other activities. The 

closure period or specified work hours are then imposed on the contractor. In Wisconsin DOT’s Southwest 

Region, public meetings and outreach alert the public and businesses to the planned construction staging 

once the project is let. This transparency allows the public to plan and anticipate impacts during 

construction, even if the work is months or years down the road. 
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Table 5 summarizes survey responses about construction-related tools and strategies. 

Table 5. Construction-Related Tools  

State/Agency On-Site Signage  
Alternative 

Parking  
Staging 

Incentives 

Michigan Quite effective Effective Effective 

Metropolitan Council 

(Minnesota) 
Quite effective Don’t use Don’t use 

MnDOT District 4 Effective Don’t use Highly effective 

MnDOT District 7 Highly effective Don’t use Highly effective 

Oregon Effective Effective Effective 

Pennsylvania 
Somewhat 

effective 

Somewhat 

effective 

Somewhat 

effective 

Vermont Effective Effective Effective 

WisDOT Central Office Effective Effective Don’t use 

WisDOT Northeast Region 
Somewhat 

effective 
Don’t use Quite effective 

WisDOT Southeast Region Effective 
Somewhat 

effective 
Quite effective 

WisDOT Southwest Region Highly effective Effective Effective 

 

Business Accommodation and Compensation Tools  

Survey respondents rated the effectiveness of the following business accommodation and compensation tools 

and strategies in their agencies’ efforts to mitigate construction impacts: 

 Project hotline for public input and/or complaints. 

 Construction activity timing coordination with business owners (for example, running a jackhammer 

only at times agreed to with a local business owner, timing activities to avoid selected high-traffic drive-

through food service hours). 

 Financial compensation for loss of business. 

 Advertising campaigns or funding. 

Among the three categories of tools and strategies rated in this survey, respondents reported the least 

experience with business accommodation and compensation tools. Construction activity timing coordination 

received the highest ratings, followed by advertising campaigns or funding, and project hotlines. Eight 

respondents rated financial compensation for loss of business as a strategy their agencies don’t use; one 

respondent described the strategy as one the agency does not use or finds ineffective; one respondent rated the 
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strategy somewhat effective and one respondent rated the strategy effective. Six respondents rated advertising 

campaigns or funding as a strategy their agencies don’t use; one rated the strategy as one it does not use or 

finds ineffective; four respondents gave the same rating to project hotlines.  

Several respondents supplemented their ratings with additional information related to these strategies or with 

details about other practices. 

Project hotline. The Michigan DOT respondent, who rated project hotlines as somewhat effective, explained 

that an agency best practice has been to provide an email or phone resource for public input and/or 

complaints. The outcomes of this practice are “widely variable” depending on the community size and 

engagement. MnDOT District 4 noted in follow-up communication that in lieu of a hotline, larger projects 

have websites that include contact information for the project manager and public affairs coordinator for 

comments. 

Compensation. Pennsylvania DOT indicated in a follow-up interview that in rare cases in which access is 

completely shut off to a business, if that business can demonstrate revenue stream differences before and 

during construction, the department may compensate the business. Wisconsin DOT’s Southeast Region 

rarely compensates businesses. Instead, the region listens to specific business needs and restricts contractor 

operations accordingly, if applicable. For example, the region will fast-track pile driving during restaurant 

lunch times, and ensure that local and regional special events, such as festivals, parades and concerts, take 

place without too severely restricting the contractor’s work schedule. Wisconsin DOT’s Southwest Region 

only provides financial compensation for business relocation or fair compensation for temporary limited 

easement onto private property. The Metropolitan Council does not regularly compensate businesses. 

When it has used this strategy, the projects were sponsored by community organizations and coordinated 

with construction, but the council did not operate or manage them.  

Advertising campaigns or funding. Wisconsin DOT’s Central Office explained that as long as information 

about project timing is communicated well in advance, the agency does “whatever possible” to work with 

businesses to minimize impacts or provide information that helps them communicate with customers. Any 

state-funded campaign is related to project delivery of the project; those campaigns are focused on 

“education, awareness and garnering public input.” WisDOT’s Southeast Freeways chief indicated that when 

work is complete his office may host “first look” media tours, and the office has also held short local TV 

segments on Fridays during long construction projects to describe finished work and impacts. These media 

activities work as alternatives to advertising campaigns. As with financial compensation, the Metropolitan 

Council does not typically support advertising campaigns. Projects that have used this strategy in the past 

were sponsored by community organizations and coordinated with construction, but the council did not 

operate or manage them.  

Table 6 summarizes survey responses related to business accommodation and compensation tools and 

strategies. 
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Table 6. Business Accommodation and Compensation Tools 

State/Agency Project Hotline 
Construction  

Activity Timing  

Financial 

Compensation for 

Loss of Business 

Advertising 

Campaigns or 

Funding 

Michigan Somewhat effective Don’t use Don’t use Don’t use 

Metropolitan Council 
(Minnesota) 

Highly effective Highly effective Don’t use Don’t use 

MnDOT District 4 Don’t use Quite effective Don’t use Effective 

MnDOT District 7 Ineffective Highly effective Don’t use Quite effective 

Oregon No response Effective Don’t use Highly effective 

Pennsylvania Effective 
Somewhat 
effective 

Effective Don’t use 

Vermont Effective Highly effective 
Don’t use or 
ineffective 

Don’t use or 
ineffective 

WisDOT Central Office Ineffective Effective Don’t use Don’t use 

WisDOT Northeast Region Don’t use Effective Don’t use Don’t use 

WisDOT Southeast Region Somewhat effective Quite effective Don’t use Don’t use  

WisDOT Southwest Region Somewhat effective Effective Somewhat effective Quite effective 

 

Impact of Tools on Project or Contract Cost 

Respondents were asked to describe how the most effective tools from all three categories impacted project or 

contract cost. Some of the respondents commented on specific tools or strategies that impacted cost while 

others addressed project impacts overall. Staffing, timing and planning were frequently mentioned in survey 

responses:  

 The MnDOT District 7 respondent indicated that tools that require staff time tend to be the most 

effective, such as meetings with businesses, construction timing coordination and social media use. 

Incentives or shared advertising campaigns, which are used infrequently by the district because of 

financial constraints, have a financial component that varies based by project.  

The Wisconsin DOT Southwest Region respondent also emphasized staffing as a key component. 

Approximately three staff members in the region assist with project communications and outreach, 

including updates to websites and social media, and share notifications via an email distribution list. 

Some consultant staff also assists in creating animation videos, renderings, and displays or exhibits for 

use at meetings. 
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 According to the MnDOT District 4 respondent, impact mitigation tools generally allow projects to be 

completed more efficiently in less time, which results in fewer business impacts. 

 The Michigan DOT respondent reported that most tools do not have a direct project or contract cost 

during construction. Costs related to signs for businesses or alternate routes to businesses are minimal, 

as are paper and electronic communication efforts. He added that costs are higher during project 

development because this phase requires working with businesses, but these costs are “very hard to 

quantify” because each project is unique and may warrant a specific business outreach plan. Project-

specific visualizations is one of the highest preliminary costs of all the methodologies discussed in this 

survey. 

 The Oregon DOT respondent reported that most negotiations with businesses are conducted during 

project development and design, not during construction. Around-the-clock freeway closures require a 

public education initiative using social media, radio and other communication channels to reach the 

public. 

 The Metropolitan Council respondent noted that working with property owners to manage noise and 

vibration outside of business hours has a high impact. 

 The Wisconsin DOT Southeast Region respondent emphasized the importance of successful plans—

those that balance community and contractor needs. “Balance out the plan, share the plan with local 

officials and key businesses, then resource it and deliver it,” he explained. This approach does not cost 

very much to implement, he added, and if the plan is reasonable and responsible, the negative impacts 

on businesses can be “understood and absorbed.” Social media is also a low-cost, effective tool used in 

the region. 

Liaisons and Partnerships  

Survey respondents were asked to describe project liaisons and partnerships established with other 

organizations to assist businesses affected by construction. Survey results are summarized below in the 

following categories: 

 Project liaisons. 

 Partnerships with other agencies and organizations. 

Project Liaisons  

Most of the agencies participating in the survey use internal staff as liaisons between the agencies and affected 

businesses. At the Metropolitan Council, three community outreach coordinators serve as liaisons to businesses 

in the coordinator’s assigned area. The coordinators are Metro Transit employees (Metro Transit is an operating 

division of the Metropolitan Council) hired specifically for this task during project design and engineering. In 

Oregon and Pennsylvania, liaison activities are shared among several agency offices, depending on the phase of 

the project or project needs. Wisconsin DOT’s five regions each employ a communications manager who works 

with agency staff and consultants to guide outreach communications during design and construction. Michigan 

DOT rarely contracts out for liaison services, preferring to take ownership and direct responsibility of these 

engagements internally. 

Wisconsin DOT’s Northeast and Southeast regions have used consultants to fill this role; the Southeast Region 

has also used an official liaison for larger, long-term projects—someone who is paid in whole or in part with 
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project funds—to communicate day-to-day changes and impacts of a complex project to key stakeholders. 

MnDOT District 4 includes a pay item in project plans that requires the contractor to provide a business liaison. 

The Verona Road Business Coalition, a group of local community and business members in Wisconsin DOT’s 

Southwest Region, has contracted a project manager to represent the organization, serving as a liaison and 

regularly meeting with DOT staff to discuss the project. 

The Vermont Agency of Transportation engages community liaisons on large, ongoing projects in downtowns. 

The agency provides funding for the positions, but the liaisons are city employees on city payrolls and report to 

city managers. The community liaison maintains a public presence and communicates via newsletters, email and 

other methods throughout the project duration, emphasizing the positive outcomes expected. 

Table 7 summarizes survey responses. 

Table 7. Liaison for Construction Projects 

Liaison State/Agency Description 

Internal staff 

Michigan, Metropolitan 
Council, MnDOT District 7, 
Oregon, Pennsylvania, 
WisDOT Central Office 

Michigan. Project-level staff, with a designated champion during 
project development and construction. (Rarely contracts out for 
liaison services.) 

Metropolitan Council. Three community outreach coordinators 
serving assigned geographic areas during project design and 
engineering. 

MnDOT District 7. Liaison activities coordinated among the MnDOT 
construction supervisor, MnDOT inspector and a contractor-
designated access manager or business liaison. 

Oregon:  

 During project development and design: Right of Way section. 

 During construction: Community Affairs and Construction. 

Pennsylvania. Various staff, based on each project’s needs. 

WisDOT Central Office. Regional communications manager during 
design and construction. 

Engineering/ 
other consultant 

WisDOT Northeast Region, 
WisDOT Southeast Region  

WisDOT Northeast Region. Engineering consultant used for a limited 
number of projects. 

WisDOT Southeast Region. Public information consultant teams to 
reach wider audience and leverage agency websites and email 
distribution lists, particularly for projects involving large campuses 
or business parks. 

Paid community 
liaison 

Vermont 
A paid community liaison in addition to or instead of an outreach 
consultant for a standard project with general impacts. 

Other 
MnDOT District 4,  
WisDOT Southeast Region, 
WisDOT Southwest Region 

MnDOT District 4. Pay item in project plans requires the contractor 
to provide a business liaison. 

WisDOT Southeast Region. Official liaison sometimes used for 
larger, long-term projects. 

WisDOT Southwest Region. Verona Road Business Coalition: 
Contracted project manager. 
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Partnerships With Other Agencies and Organizations 

Respondents reported on a range of partnerships and activities their agencies engage in with other state and 

local agencies or community organizations to assist businesses in mitigating construction impacts. Chambers of 

commerce, economic development groups and other community or professional groups were among the most 

frequently cited organizations and associations. Table 8 summarizes partnerships and activities supported by 

agencies. 

Table 8. Partnerships With Other Agencies and Organizations 

State/Agency Partners/Activities 

Michigan 

 State-specific engagements when projects affect other states along 
Michigan’s borders.   

 Local agencies (e.g., County Road Association and Michigan Municipal 
League). 

 Community organizations, if project impacts and mitigation strategies are 
developed. Project information plans are often required of the contractor to 
outline potential strategies that may not have been covered by the project 
plans and requirements specific to contractor means and methods. 

Metropolitan Council 

(Minnesota) 
Mostly information and resource sharing to support mitigation campaigns. 

MnDOT District 4 
 County and city engineer gatherings. 

 Rotary or other local organization meetings. 

MnDOT District 7 

 Meetings. 

 Partnerships. 

 Assistance/shared communication or outreach. 

 Celebration planning (post-construction). 

Oregon 
 Chambers of commerce. 

 Other economic development groups. 

Pennsylvania 

Varies, depending on specific project: 

 Planning organizations. 

 Local governments. 

 Business groups.  

Vermont 

 Chambers of commerce. 

 Agency of Commerce and Community Development. 

 Local business groups. 

WisDOT Central 
Office 

 Local elected leaders and emergency response teams during design and 
construction.  

 Business leaders, depending on the location, type and impacts of projects. 
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State/Agency Partners/Activities 

 All stakeholders: Input is encouraged from all members of the general public 
impacted by project (during design and construction). 

WisDOT Northeast 

Region 

Local chambers of commerce to help with directional business signing. Example: A 
chamber of commerce coordinated one sign for all businesses instead of separate 
signs by 20 businesses.   

WisDOT Southeast 

Region 

 State Patrol, to assist in detour routes and accident management on 
corridors.  

 Business groups, to help explain how temporary business signs can be 
achieved during construction.   

 Job fairs, to inform employees of local businesses. 

 Local businesses, to speak to employers and employees about project 
impacts. 

WisDOT Southwest 

Region 

Verona Road Business Coalition continually reaches out to the communities, 
economic development groups and other agencies to ensure information is 
communicated early and often to businesses. 

 

Assessment of Mitigation Tools and Practices 

Survey respondents evaluated the following aspects of their agencies’ construction impacts mitigation 

measures: 

 Post-project evaluations. 

 Ineffective tools and practices. 

 Potential tools and practices. 

Post-Project Evaluations 

Three respondents described evaluations undertaken by their agencies to determine the success of construction 

impacts mitigation measures: 

 Michigan DOT hosts post-construction review meetings during which project stakeholders provide 

feedback to the DOT. Meeting minutes and comments are provided to the project’s construction and 

development staff.  

 MnDOT District 4 collects customer feedback during construction. Early project completion dates seem 

to generate positive responses.  

 Some consultants in Vermont conduct post-project surveys with stakeholders, but results have not been 

aggregated.   

Ineffective Tools and Practices 

The following measures were identified as ineffective in mitigating and communicating the impacts of 

construction:  
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 Email (MnDOT District 4). According to the respondent, most stakeholders do not check email regularly.  

 LinkedIn (Michigan).  

 Project hotlines (Minnesota DOT District 7 and Wisconsin DOT Southwest Region). Instead of using 

hotlines, the Wisconsin DOT Southwest Region respondent suggested providing contact information for 

project staff. 

 Public meetings (Wisconsin DOT Southeast Region). The respondent recommended open and honest 

communication with stakeholders at public meetings—to “tell them the truth” and not “sugarcoat the 

impacts.”  

 Some traditional mailings (MnDOT District 4). Letters, for example, are considered ineffective in this 

district. 

 Weekly meetings held later in the construction phase (MnDOT District 7). According to the respondent, 

weekly meetings are most effective before and early in the construction phase.  

The Oregon DOT respondent shared other issues that may negatively impact construction projects: 

 Rights of way negotiations. Failing to settle rights of way before construction can lead to project delays 

and delay claims by the contractor. 

 Transition from design to construction. The respondent noted that the transition between design and 

construction must be “clear and smooth” to ensure business owner agreements are honored.  

Potential Tools and Practices 

Two respondents described construction impact mitigation efforts that their agencies have considered using but 

have been unable to because of cost or other limitations: 

 The Metropolitan Council respondent indicated that an “open for business” approach along construction 

corridors would be beneficial. The organization is trying to obtain funding with project partners for this 

practice in the future.  

 Minnesota DOT’s District 7 respondent identified two potential practices for future use:  

o Advertising share and contributions. 

o More dedicated staff and resources for liaison interactions and communication during 

construction. 

Case Studies 

The following case studies describe a recent construction project for which mitigation of construction impacts 

on businesses was considered successful or demonstrated best practices: 

 Michigan DOT: Eastbound and Westbound I-96, Grand Rapids. 

 MnDOT District 4: Glenwood Complete Streets. 

 MnDOT District 7: Highway 4, St. James. 

 Oregon DOT: Inner Powell Safety Project. 
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 Pennsylvania DOT: Duke Street Project, Northumberland County.  

 Pennsylvania DOT: Ohiopyle Project, Ohiopyle State Park. 

 Vermont Agency of Transportation: Middlebury Bridge and Rail Project. 

 Wisconsin DOT Northeast Region: Interstate 41 and State Highway 21 Interchange. 

 Wisconsin DOT Northwest Region: Belknap Street Project, Superior. 

 Wisconsin DOT Southeast Region: Zoo Interchange Megaproject. 

 Wisconsin DOT Southwest Region and Central Office: Verona Road (US 18/State Highway 151) Project. 

Each case study includes the following information (when provided by the respondent): 

 Project description. 

 Number and types of affected businesses. 

 Preconstruction activities with businesses to mitigate impacts. 

 Activities during construction to mitigate impacts. 

 Additional comments, contacts or details. 

Some of the case studies are followed by a Related Resources section that includes resources and guidance 

related to the project.  

Michigan Department of Transportation 

Success Story: Eastbound and Westbound I-96, Grand Rapids 

Project Description  Diverging diamond interchange. 

Affected Businesses  100 businesses (medical and commercial). 

Preconstruction Activities • Public open house and project-specific video. 
• Business association presentations. 
• Local community engagements, including eldercare facilities. 
• Renderings of the projects for aesthetics. 

Mitigation Activities During  • Door-to-door engagements. 
Construction • Echelon paving at night to limit business impacts during the day. 

Comments Staged construction eliminated the need for detours and maintained  
traffic flow. 

 

Minnesota Department of Transportation: District 4  

Success Story: Glenwood Complete Streets 

Project Description  Urban reconstruction. 

Affected Businesses  Many. 

Preconstruction Activities • Informational meetings with businesses. 
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• Walkabout meetings with plans for new construction. 
• Website. 
• Newspaper articles. 

Mitigation Activities During  • Weekly meetings with businesses. 
Construction • Business liaison. 

• Business discounts during project funded by city. 
• Facebook Live updates by chamber of commerce. 

 
Minnesota Department of Transportation: District 7  

Success Story: Highway 4, St. James 

Project Description  Downtown construction of two mini-roundabouts and diagonal, back-in parking. 

Affected Businesses  All businesses along Highway 4 through downtown St. James. 

Preconstruction Activities • One-on-one business meetings. 
• Presentations. 
• Roundabout Rodeo event downtown (to encourage business activity and 

traffic). 
• Business survival guide (created by chamber of commerce). 

Mitigation Activities During  • Construction liaison on-site. 
Construction • Regular interaction. 

• Access. 
 

Oregon Department of Transportation 

Success Story: Inner Powell Safety Project 

Project Description Project to increase safety for pedestrians, bicyclists, transit users and motorists 
on Southeast Powell Boulevard: Installed three new rectangular rapid flash 
beacons. Reconstructed Americans with Disabilities Act (ADA) ramps. Installed a 
pedestrian waiting area and truck apron. Added protected lefts from the 
mainline onto side streets. Added protected lefts from one side street onto the 
mainline of Powell. 

Affected Businesses  Five or more. 

Preconstruction Activities • Negotiated upfront how to work with business owners to stage project.  
• Compensated business owners if necessary or required. 

Mitigation Activities During  • Restored landscaping. 
Construction • Used a construction easement. 

Related Resource U.S. 26: Powell Boulevard Safety Project, Oregon Department of 
Transportation, undated. 
https://www.oregon.gov/odot/projects/pages/project-
details.aspx?project=18795 
From the website: The project is expected to increase safety by reducing serious 
crashes within the project area while minimizing traffic impacts to the 
neighborhoods and local businesses. 

 

https://www.oregon.gov/odot/projects/pages/project-details.aspx?project=18795
https://www.oregon.gov/odot/projects/pages/project-details.aspx?project=18795


 

Prepared by CTC & Associates LLC  26 

Pennsylvania Department of Transportation 

Success Story: Duke Street Project 

Project Description  Urban reconstruction in Borough of Northumberland, population 3,000. 

Affected Businesses  Several on Duke Street and State Route 147-110. 

Preconstruction Activities • Meetings with individual business operators and groups to determine 
potential impacts of construction.  

• Planned detour routes with businesses. 
• Staging plans developed with business input. 

Mitigation Activities During  • Staged work in two phases to allow customer and employee access to  
Construction  businesses.   

• Message boards along detour routes directing delivery truck access to 
businesses. 

Related Contacts Christopher Neidig 
Design Project Manager 
570-368-4391, CNeidig@pa.gov 
 
Ted Deptula 
Assistant Construction Engineer 
570-368-4323, TDeptula@pa.gov 

 

Pennsylvania Department of Transportation 

Success Story: Ohiopyle Project 

Project Description Multiyear highway work and facilities upgrade in town of 27 full-time residents 
within Ohiopyle State Park. Town relies on tourist dollars from 1.5 million 
visitors each year. 

Affected Businesses  Businesses and residents. 

Preconstruction Activities • Research phase to plan improvements to help community fulfill vision for 
town.  

• Planned boating facility bathroom and shower upgrades in anticipation of 
future sewer upgrades. 

• Planned pedestrian underpass, sidewalks, bicycle paths and parking lots 
with tourist focus. 

Mitigation Activities During  Conducted work off tourist season. 
Construction    

Related Contact  William Beaumariage 
Construction Services Engineer 
724-439-7378, WBeaumaria@pa.gov 

 

 

 

mailto:CNeidig@pa.gov
mailto:TDeptula@pa.gov
mailto:WBeaumaria@pa.gov
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Vermont Agency of Transportation 

Success Story: Middlebury Bridge and Rail Project 

Project Description Construction project to replace two nearly 100-year-old rail bridges in the 
center of Middlebury with a 360-foot tunnel. 

Comments Project information available from the project manager and community liaison. 

Related Resource “News & Updates,” Middlebury Bridge & Rail Project, Vermont Agency of 
Transportation, undated. 
https://vtrans.vermont.gov/projects/middlebury 
Links to construction updates and information are available at the site. 

 

Wisconsin Department of Transportation: Northeast Region  

Success Story: Interstate 41 and State Highway 21 Interchange 

Project Description  Reconstruction and interchange closed for six months. 

Affected Businesses  Commercial businesses normally found along a service interchange. 

Preconstruction Activities • Business meetings with chamber. 
• Individual business meetings. 
• Knock-and-drop flyers. 

Mitigation Activities During  Directional business signing to show traffic the way back to the area from the  
Construction   next interchange. 
 

Wisconsin Department of Transportation: Northwest Region  

Success Story: Belknap Street Project 

Project Description Reconstruction of U.S. Highway 2/Belknap Street in Superior, Wisconsin, a 
principal arterial and oversize/overweight truck route, with concrete roadway 
rebuild, storm sewer upgrades and safety road upgrades. 

Affected Businesses  Commercial businesses on principal business arterial of small town. 

Preconstruction Activities • Businesses formed project response group under direction of Business 
Improvement District (BID). 

• Identified construction stages and potential impacts on businesses. 
• Maintained open communication with BID throughout. 

Mitigation Activities During  • Wisconsin DOT created 511 project page with interactive maps to 
Construction  show closures, future closures, traffic incidents and road user signage. 

• Group coordinated parking and access adjustments and signage with 
construction stages. 

• Directional business signing to show traffic the way back to the area from 
the next interchange. 

 

https://vtrans.vermont.gov/projects/middlebury
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Related Resources US 2 Belknap Street, 511 Wisconsin Construction Projects, Wisconsin 
Department of Transportation, undated. 
https://projects.511wi.gov/belknap/full-project-overview/  
From the website: This project replaces 1.4 miles of concrete roadway, upgrades 
the storm sewer system and improves safety on Belknap Street. The project also 
includes improvements on most of the connecting side streets north and south 
of US 2, Belknap Street, back to the respective alleys. 
 
Lindsay Jacobson 
Executive Director, Superior Business Improvement District 
715-394-3557 
 
David Hunt 
Communications Manager, Division of Transportation System Development  
608-261-6121, David.Hunt@dot.wi.gov 

 

Wisconsin Department of Transportation: Southeast Region 

Success Story: Zoo Interchange Megaproject 

Project Description  Complete rebuild of $1.7 billion urban interchange. 

Affected Businesses Hundreds of businesses (Milwaukee Brewers baseball park, medical center, 
college campus, zoo, state fairgrounds and business parks). 

Preconstruction Activities • Early meetings with key stakeholders to ascertain traffic access, special 
events and seasonal needs. 

• Develop staging plan with mitigation actions and share. 
• Ask for options if stakeholders are dissatisfied.      

Mitigation Activities During  • Communicate and commit to plan. 
Construction • Discuss temporary business signing needs. 

• Monitor performance. 
• Communicate any changes. 
• Deliver on schedule. 

Comments Region staff met with skeptical business owners at the agency’s field office to 
discuss business challenges. As a result, business owners better understood the 
project’s complexity and bought in to the effort. 

 

Wisconsin Department of Transportation: Southwest Region 

Success Story: Verona Road (US 18/State Highway 151) Project 

Project Description  Reconstruction and expansion of urban highway. 

Affected Businesses  More than 140 businesses (retail, lodging and destination locations). 

Preconstruction Activities • Meetings. 
• Flyers. 
• Special events. 

https://projects.511wi.gov/belknap/full-project-overview/
mailto:David.Hunt@dot.wi.gov
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Mitigation Activities During  • Meetings. 
Construction • Weekly construction updates. 

• Notices on social media and project website. 

Comments Multiyear project. Contact information for Verona Road Business Coalition 
available from respondent. 

Related Resources Verona Road (US 18/State Highway 151) Project, 511 Wisconsin Construction 
Projects, Wisconsin Department of Transportation, undated. 
https://projects.511wi.gov/veronard/full-project-overview/ 
From the overview: The Wisconsin Department of Transportation (WisDOT) is 
overseeing a multi-year reconstruction project that will improve Verona Road 
(US 18/151), a heavily-used highway in Fitchburg and Madison.  

Verona Road Business Coalition, Verona Road Business Coalition, undated. 
www.veronaroad.info 
From the website: The Verona Road Business Coalition (VRBC) is a volunteer 
group of Verona Road businesses and citizens concerned about the largest and 
longest urban road construction in the state. Our mission is to minimize the 
disruption to businesses over the five year period. VRBC’s goals are to advocate 
for and promote businesses along the Verona Road Corridor by offering up to 
date road conditions for customers and employees, coordinated marketing 
campaigns for VRBC businesses, and targeted advocacy before and during 
construction. 

 

Related Research 

Below are the results of a limited literature search for recent research evaluating the mitigation of construction 

impacts on local businesses. While much of the mitigation-related literature focuses on driver safety, congestion 

and traffic management, and project delivery, some addresses local economic and commercial impacts and their 

mitigation. Resources are organized according to the following topics:  

 National guidance.  

 State and other resources.  

 

National Guidance 

Community Outreach Tools and Strategies for Accelerated Highway Construction Projects: Implementation 

Guide, Farzad Minooei, Nathaniel Sobin, Paul Goodrum, Keith Molenaar, January 2016. 

https://www.colorado.edu/tcm/sites/default/files/attached-

files/community_outreach_tools_implementation_guide.pdf  

From the introduction: The goal of this guide is to recommend a process for formulating outreach strategies 

during the construction phase of accelerated highway projects. Outreach strategies are categorized based on 

project characteristics (traffic impact and capacity loss) and types of travelers (passenger vehicles and 

commercial trucks). Three tiers of strategies are recommended in each situation. The five-step process explained 

in this guide allows the recommendation of three-tiered strategies for projects with multiple characteristics. 

 

 

https://projects.511wi.gov/veronard/full-project-overview/
http://www.veronaroad.info/
https://www.colorado.edu/tcm/sites/default/files/attached-files/community_outreach_tools_implementation_guide.pdf
https://www.colorado.edu/tcm/sites/default/files/attached-files/community_outreach_tools_implementation_guide.pdf
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State and Other Resources  

California 

“Open for Business? Effects of Los Angeles Metro Rail Construction on Adjacent Businesses,” Rosalie Ray, 
Journal of Transport and Land Use, Vol. 10, Issue 1, 2017.  
Citation at https://trid.trb.org/view/1508831  
From the abstract: This paper examines whether transit construction negatively affected the revenue and 

survival of businesses along the second segment of the Los Angeles Metro Rail Red Line under Vermont and 

Hollywood Boulevards. Using National Establishment Time-Series business data, the research shows that 

business survival was significantly lower among businesses within 400 meters of stations, where cut and cover 

construction was used. A difference-in-differences technique was employed to determine whether revenue loss 

was the main mechanism by which businesses were displaced, but revenue loss was not found to be significant. 

The increased failure rate provides evidence that construction effects of mitigation programs for businesses 

should be standard practice when building new transit lines. Further research and data collection on business 

tenure are needed to understand the dynamics of business displacement around transit and to make such 

programs more effective.  

Minnesota  

METRO Blue Line Light Rail Transit Extension Final Environmental Impact Statement, Federal Transit 
Administration; Metropolitan Council of Twin Cities; Minnesota Department of Transportation, July 2016. 
Citation at https://trid.trb.org/view/1434767 
From the abstract: The Metropolitan Council proposes to construct and operate the 13-mile extension of the 

METRO Blue Line approximately 13 miles, starting from its terminus in downtown Minneapolis to the northwest 

area of the Twin Cities, serving north Minneapolis and the suburbs of Golden Valley, Robbinsdale, Crystal, and 

Brooklyn Park. In this Final Environmental Impact Statement (Final EIS), the project is defined as the METRO Blue 

Line Light Rail Transit (BLRT) Extension project. In addition to the proposed light rail alignment, LRT stations, 

park‐and‐ride lots, and ancillary facilities, including a proposed operations and maintenance facility (OMF), 

roadway and bicycle/pedestrian improvements and related freight rail modifications are discussed. This Final EIS 

includes the project’s Purpose and Need Statement and a description of the alternatives currently and 

previously considered. The following environmental categories are addressed in this Final EIS, including related 

methods and regulations, agency coordination (where applicable), anticipated direct long‐term (operating) and 

short‐term (construction) impacts, indirect impacts and cumulative effects, and committed mitigation measures; 

freight rail conditions; vehicular traffic; pedestrians and bicyclists; parking; aviation; land use plan compatibility; 

community facilities/community character and cohesion; displacement of residents and businesses; cultural 

resources; visual/aesthetics; economic effects; safety and security; utilities; floodplains; wetlands and other 

aquatic resources; geology, soils, and topography; hazardous materials contamination; noise; vibration; 

biological environment (wildlife habitat and endangered species); water quality and stormwater; air quality; and 

energy. This Final EIS also addresses the following: environmental justice compliance; Section 4(f) compliance; 

finance; evaluation of alternatives; public involvement and agency coordination; and a potential related joint 

development project. 

 

 

 

https://trid.trb.org/view/1508831
https://trid.trb.org/view/1434767
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Oregon 

“Rapid Light Rail Construction in an Urban Downtown Core,” Leah Robbins, Transportation Research Board 
90th Annual Meeting Compendium of Papers DVD, Paper #11-1047, 2011.  
Citation at https://trid.trb.org/view/1091732 
From the abstract: In 2009, TriMet completed three years of construction of a complex, in-street light rail 

extension through central Portland. The project added a light rail alignment, carrying two lines, to the existing 

bus mall through the downtown retail core. One of the primary challenges in implementing this project was the 

management of disruptions to downtown businesses, residents, patrons, pedestrians and drivers. Through a 

comprehensive rapid construction plan, TriMet achieved considerable success in expeditiously building the 1.8-

mile alignment on two downtown streets while keeping Portland’s vibrant downtown available and attractive 

throughout construction. Specific rapid construction management measures used on the project included 

completing private and public utility relocation work prior to the start of civil construction; dividing the work 

area into three segments, with construction occurring simultaneously in each segment; providing for double 

shifts each work day; concentrating the most disruptive work into short, intensive work periods; and extensive 

traffic and parking planning and control. TriMet has received many public compliments for its success in 

mitigating disruptions during construction. Many of the mitigation methods would have applicability to other 

owners and designers planning urban, in-street transit systems. 

Washington 

“From Milepost to Milestone: Innovative Mitigation,” Kevin M. Bartoy, Public Roads, Vol. 76, Issue 4, January 
2013.  
Citation at https://trid.trb.org/view/1239027 
From the abstract: Since the 1950s, the Alaskan Way Viaduct has served as a bypass for motorists traveling on 

State Route (S.R.) 99 through Seattle. A 2001 earthquake caused the viaduct to settle as much as 5.5 inches 

(12.7 cm) in some areas, which led transportation officials to plan a replacement for the aging structure. The 

chosen solution, a tunnel, would place the highway beneath the city, reopening the waterfront area for other 

uses, but bringing major construction activities to Seattle's Pioneer Square-Skid Road Historic District. Historic 

preservationists, community advocates, and business owners feared that having a major construction project on 

the edge of a nationally designated historic district would drive away tourists and customers visiting businesses 

in Seattle's first neighborhood. To mitigate potential adverse effects on the neighborhood, as part of a Section 

106 memorandum of agreement, the Federal Highway Administration and the Washington State Department of 

Transportation committed to opening an information center in the heart of the neighborhood. According to the 

agreement, the goal of the center is to draw visitors to Pioneer Square during construction and educate them 

about the past, present, and future of the neighborhood, highlighting the area’s unique historical and 

archaeological features as well as engineering aspects of the Alaskan Way Viaduct Replacement project. The 

center’s name, Milepost 31, refers to the milepost on S.R. 99 where the tunnel will begin to travel under Pioneer 

Square and, thus, where the neighborhood’s future meets its past. This article summarizes both the tunnel 

construction project and the development of the Milepost 31 information center. 

 

 

 

 

https://trid.trb.org/view/1091732
https://trid.trb.org/view/1239027
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Washington, D.C. 

“Work Zone Management in the District of Columbia: Deploying a Citywide Transportation Management Plan 
and Work Zone Project Management System,” Clarence L Dickerson III, Jianwei Wang, James Witherspoon, 
Scott C. Crumley, Transportation Research Record 2554, pages 37-45, 2016. 
Citation at https://trid.trb.org/view/1394229 
From the abstract: A proactive, citywide approach to managing all work zones is helping to reduce congestion 

and provide the District Department of Transportation with better control of how best to schedule and approve 

projects, as well as budget for cost-effective strategies to mitigate work zone congestion. A unique Citywide 

Transportation Management Plan, including a dynamic Work Zone Project Management System, has been 

deployed to coordinate and analyze project work zones and special events throughout the city for the next 5 

years. Graphical, web-based software tools track and assess cumulative work zone effects. From these results, 

mitigation strategies are aimed at improving safety and mobility throughout Washington, D.C. 

 

  

https://trid.trb.org/view/1394229
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Appendix A  
 

Mitigating Construction Impacts on Local Businesses: Survey Questions 

The following survey was distributed to selected state departments of transportation, Minnesota transportation 

agencies and selected large municipal-area transportation offices expected to have experience with mitigating 

construction impacts on local businesses.  

Policy and Programming 

1. Who at your agency is responsible for implementing and overseeing construction mitigation policies and 

procedures?  

2. Please describe below any documented policies or procedures your organization has in place for 

mitigating construction impacts on businesses. (Please provide title of policies and URL, if available 

online, or email relevant documents to Matt.Mullins@ctcandassociates.com.)  

3. Please indicate below if your policies address different types and scales of projects. Summarize and/or 

cite relevant portions of policy documents.  

4. Please describe below specific assistance, if any, provided by your organization to business owners from 

minority communities or those with limited English language proficiency.  

Tools 

5. Please rate the effectiveness (using the rating scale of not used/ineffective to highly effective) toward 

your overall efforts of any of the following communications tools, strategies or techniques that your 

agency uses to mitigate construction impacts on local businesses:  

 Public meetings. 

 Preconstruction meetings with business owners. 

 Regular meetings with business owners during construction. 

 Traditional communications (mailings, email, phone, flyers, etc.; please describe). 

 Construction project websites(s). 

 Facebook. 

 Twitter. 

 LinkedIn. 

 YouTube. 

 Other (please describe). 

 

 

mailto:matt.mullins@ctcandassociates.com
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6. Please rate the effectiveness (using the rating scale of not used/ineffective to highly effective) toward 

your overall efforts of any of the following construction-related tools, strategies or techniques that your 

agency uses to mitigate construction impacts on local businesses:  

 Signage on-site (e.g., “businesses still open,” “business this way”; please describe). 

 Alternative parking for affected businesses. 

 Staging incentives (e.g., detour rental fees, intersection closing time limits; please describe). 

 Other (please describe) 

7. Please rate the effectiveness (using the rating scale of not used/ineffective to highly effective) toward 

your overall efforts of any of the following business compensation or accommodation tools, strategies 

or techniques that your agency uses to mitigate construction impacts on local businesses:  

 Project hotline for public input and/or complaints. 

 Construction activity timing coordination with business owners (e.g., running jackhammer only 

at times agreed to with local business owner, timing activities to avoid select high-traffic drive-

through food service hours; please describe). 

 Financial compensation for loss of business. 

 Advertising campaigns or funding. 

 Other (please describe). 

8. Please describe the impact on project or contract cost of your tools indicated in questions 5, 6 and 7 that 

you rated quite effective or highly effective.  

Partnerships and Project Evaluation  

9. Please describe the liaisons, if any, provided by your organization or a contracted partner to work with 

affected businesses. (Please describe the liaison title and role, e.g., a DOT employee, engineering 

consultant, paid community liaison.)  

10. Please describe below any cooperation your agency engages in with other state and local agencies, or 

with community organizations or economic development groups, to assist businesses in mitigating 

construction impacts.  

11. Please describe below any evaluations your agency has undertaken of the success of its construction 

impacts mitigation measures. (Please summarize these evaluations, highlighting measures found to be 

most effective. Please provide a URL if evaluations are available online or email any evaluation 

documents to Matt.Mullins@ctcandassociates.com.)  

12. Please describe below one or two recent construction projects for which mitigation of construction 

impacts on businesses was particularly successful or demonstrated best practices.  

 Name and location of project. 

 Description of construction. 

 Number and types of affected businesses. 

mailto:Matt.Mullins@ctcandassociates.com
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 Preconstruction activities with businesses to mitigate impacts. 

 Activities during construction to mitigate impacts. 

 Other comments or details. 

13. Please describe any construction impacts mitigation efforts that your organization has found to be not 

effective.  

14. Please describe any construction impacts mitigation efforts that your organization would like to employ 

but has been unable to because of cost or other factors, and describe why it has been unable to employ 

them. 
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Appendix B   
 

Mitigating Construction Impacts on Local Businesses: Contacts 

Below is the contact information for the individuals responding to the survey for this report.

State Agencies 

Michigan 

Matthew Bellgowan 
Engineer, Construction Operations 
Michigan Department of Transportation 
616-690-6701, BellgowanM@michigan.gov  
 
Minnesota 

Brian Bausman 
Project Manager, District 4 
Minnesota Department of Transportation 
218-846-7944, Brian.Bausman@state.mn.us   
 
Anne Wolff 
Public Engagement Coordinator, District 7 
Minnesota Department of Transportation 
507-514-7175, Anne.Wolff@state.mn.us   
 
Oregon 

Shelli Romero 
Area Manager, Central 
Oregon Department of Transportation 
503-731-8231, Shelli.Romero@odot.state.or.us  
 
Pennsylvania 

Joseph Robinson 
Chief Materials Engineer 
Pennsylvania Department of Transportation 
717-705-3841, JosRobinso@pa.gov  

Vermont 

Jacqueline DeMent 
Public Outreach Manager 
Vermont Agency of Transportation 
802-498-5988, Jacqueline.DeMent@vermont.gov  
 
Wisconsin  

Tom Buchholz 
Project Development Manager, Northeast Region  
Wisconsin Department of Transportation 
920-360-6042, Tom.Buchholz@dot.wi.gov  
 
Ryan Luck 
Construction Chief, Southeast Region  
Wisconsin Department of Transportation 
414-750-1461, Ryan.Luck@dot.wi.gov   
 
Kristin McHugh 
Communications Director, Central Office 
Wisconsin Department of Transportation 
608-266-5599, Kristin.McHugh@dot.wi.gov  
 
Steven Theisen 
Project Communications Manager, Office of Public 

Affairs, Southwest Region 
Wisconsin Department of Transportation 
608-884-1230, Steven.Theisen@dot.wi.gov  

 

Minnesota Agencies 

Metropolitan Council 

Michelle Fure 
Manager, Public Involvement 
Metropolitan Council  
651-602-1545, Michelle.Fure@metc.state.mn.us 

  

mailto:BellgowanM@michigan.gov
mailto:Brian.Bausman@state.mn.us
mailto:Anne.Wolff@state.mn.us
mailto:Shelli.Romero@odot.state.or.us
mailto:JosRobinso@pa.gov
mailto:Jacqueline.DeMent@vermont.gov
mailto:Tom.Buchholz@dot.wi.gov
mailto:Ryan.Luck@dot.wi.gov
mailto:Kristin.McHugh@dot.wi.gov
mailto:Steven.Theisen@dot.wi.gov
mailto:Michelle.Fure@metc.state.mn.us
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Appendix C  
 

 

Mitigating Construction Impacts on Local Businesses: Additional Contacts 

Below is the contact information for other agency representatives identified in the survey and research who are 

responsible for implementing and overseeing construction mitigation policies and procedures. 

Minnesota  

Rebecca Arndt 
Coordinator, Public Engagement, District 7 
Minnesota Department of Transportation 
507-304-6106, Rebecca.Arndt@state.mn.us  
 
Jesse Miller 
Construction Engineer, District 4 
Minnesota Department of Transportation 
218-846-3625, Jesse.Miller@state.mn.us   
 
Dan Pirkl 
Resident Engineer, Construction, District 7 
Minnesota Department of Transportation 
507-304-6200, Daniel.Pirkl@state.mn.us  
 
Roger Risser 
Assistant District Engineer, Construction, District 7 
Minnesota Department of Transportation 
507-304-6102, Roger.Risser@state.mn.us   
 
Bob Williams 
Resident Engineer, Construction, District 7 
Minnesota Department of Transportation 
507-831-8026, Bob.Williams@state.mn.us  
 

Pennsylvania 

William Beaumariage 
Construction Services Engineer 
Pennsylvania Department of Transportation 
724-439-7378, WBeaumaria@pa.gov  
 
Ted Deptula 
Assistant Construction Engineer 
Pennsylvania Department of Transportation  
570-368-4323, TDeptula@pa.gov  
 
 
 
 

Pennsylvania, continued 

Christopher Neidig 
Design Project Manager 
Pennsylvania Department of Transportation  
570-368-4391, CNeidig@pa.gov  
 
Brent Trivelpiece 
Section Chief, Construction Quality Assurance  
Pennsylvania Department of Transportation 
717-787-4794, BTrivelpie@pa.gov  
 

Vermont 

Jeremy Reed 
Construction Engineer, Highway Construction and 

Materials 
Vermont Agency of Transportation 
802-828-0101, Jeremy.Reed@vermont.gov  
 
Amy Tatko 
Public Outreach Manager 
Vermont Agency of Transportation 
802-498-8025, Amy.Tatko@vermont.gov 
 

Wisconsin  

David Hunt 
Communications Manager, Division of  

Transportation System Development 
Wisconsin Department of Transportation 
608-261-6121, David.Hunt@dot.wi.gov   
 
Bill McNary 
Director, Bureau of Traffic Operations,  

Southeast Region 
Wisconsin Department of Transportation 
608-266-1260, William.McNary@dot.wi.gov 

mailto:Rebecca.Arndt@state.mn.us
mailto:Jesse.Miller@state.mn.us
mailto:Daniel.Pirkl@state.mn.us
mailto:Roger.Risser@state.mn.us
mailto:Bob.Williams@state.mn.us
mailto:WBeaumaria@pa.gov
mailto:TDeptula@pa.gov
mailto:CNeidig@pa.gov
mailto:BTrivelpie@pa.gov
mailto:Jeremy.Reed@vermont.gov
mailto:Amy.Tatko@vermont.gov
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mailto:William.McNary@dot.wi.gov
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